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PH ENIX Run Support & Other Ongoing Work

WOON 420709 CHh F>OAHZINMS

Run Technical Support (mechanical, electrical
and gas systems
As needed > always takes priority

RPC Factory Support (continuing)

(see slides later)

Prep for 2009 Shutdown
Design PC1 East maintenance support fixtures
design 3/31, fabrication 5/31
NCC prototype design support (on-going med. priority)
VTX fabrication tooling design (on-going med. priority)
VTX installation design (on-going med. priority)
FVTX design/eng’g support (no support requested yet)
MMS Scaffolding Design
design 2/27, ordering/fabrication 5/1
New Beampipe supports (back logged)

RPC3 North installation Prep

Installation plan (including installation site prep plan)
2/27

Installation fixture design 4/3

Installation fixture fabrication 6/26

Maintenance & Overhead Tasks
Procedure Review/Updates (ongoing)
Rack Room, AH, Trailer, Mixing House, etc. (ongoing)
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2009 Building Maintenance Issues

.
PH ENIX

T

E * Roof leak in utility bathroom at northwest corner

Cc behind tech offices.

H

';:' * Roof leak over door between rack room and assembly hall.

g * Trailer bathroom slop sink (for Custodians).

= * Heat wrap tape for trailer bathroom toilet drains to prevent il

S freeze/clogging in winter.

v

: + New duct heater (This item is in progress and should be completed soon)

O . Improved Rack Room AC performance (This item has been addressed time

R and again but unsatisfactorily. Currently the AC fails periodically and is

T repaired only to fail again. On-condition maintenance is not adequate...an

2 engineered solution is needed.)

O

O

S
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Still Waiting

New Beampipe
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RPC Factory Support

RPC Factory Change in Scope

Remaining Action Items:

2/19/2009

Review the mechanical design of the burn-in assembly and the dolly system to be
used in moving the % octant units. Design In Progress, Review to follow

Update the RPC high voltage and gas procedures if necessary (Giannotti, Pisani Jan
30, 2009) In progress

Add individual output valves to the burn-in unit gas schematics (Pisani, Jan 30,
2009) In progress

Get a permit for the R134 added consumption (Pisani, Van Essendelft, Jan 30,
2009) In Progress

Review the flammable compressed gas system piping ( Gaffney, Pisani Jan 30, 2009)
To Be Scheduled
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2/19/2009

RPC Factory Support Tasks:

Complete the Dark Current Test Stand (2/27)

Order materials for Burn-in Test Stand (2/20)

Complete design of Tilting Transport Table (2/13) Done Review needed
Order materials for the Tilting Transport Table (2/20)

Order additional shelf units for gap, module and RPCstructural
component storage (2/20)

Design and order environmental control system for Burn-In
Test Stand (2/27)

Assemble gap & module storage with humidity control
existing shelves (2/27), full complement of shelves (3/13)

Extend N2 supply to storage shelves (not required)

Assemble structural component storage
existing shelves (2/27), full complement of shelves (3/13)

Assemble ftilting transport table 3/6
Assemble burn-in test stand (bike rack) 3/27
Extend gas, electric and safety systems to Burn-In Test Stand (4/3)
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RPC Factory

Module and Gap
Storage with
humidity
Control
Burn-in
test stand
(bicycle rack) Detail parts
storage for
Module and 3
octant structural
X parts
~ Tilt Tables (2) for
Assembly and Handling
Gaps modules and 3-

octants
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RPC Factory

PHENIX
T Dark Current Test Stand Al i _
E under construction SO working on:
C
H - a burn-in test stand for 3 octants
N
I
C
A
L
S
v
P
P
(@
R
T
2 - additional storage for gaps modules
o and structural detail parts
(0
9

- transport table/cart
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RPC Factory

Half-Octant Assembly Tilt Table
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PH ENIX
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Shutdown ‘09

S
PH ENIX . .
Shutdown ‘09 Major tasks (expect 5 month shutdown):
T
E 2009 shutdown Begins April 10, or July 1, 2009
C or July 15 or 2?2?2?
H
N End run, remove wall, MuID collars down, EC to AH (3 weeks)
g Install Station 1 South scaffolding (1 week)
: Install Station 2/3 scaffolding (2 weeks)
S PC1 East repair (4 weeks)
g Install stations 1, 2 and 3 south MuTrigger FEE's (12 weeks)
g MuTr decapacitations: station 3 south (3 weeks)
R RPC Station 3 North (12 weeks)
T
> Prep for future upgrades/existing equipment maintenance & Repair (as necessary)
O
(0
9
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Safety, Security, etc.

S
PH ENIX

T 1. PHENIX Annual Safety Review Remaining Action Items:

E Settle the CM magnet ladder railings (Lynch, Pea@nﬁllips Feb 4, 2009) Don and Dave to resolve

C ‘Update the documented work procedures. (Lynch) Ongoing

::: ‘Add HSSD to the 1008 Assembly Hall (Phillips/ Levesque Mar 1, 2009) This is a C-A issue.

I

C 2. ICE = In Case of Emergency Add emergency contact(s) to your cell

C http://www.icesticker.com/

S

g 3. PHENIX AWARENESS is updated. May not be updated on web yet.

2 ODH addressed

R Contact list changed to web reference

L) If in doubt about planning contact any PHENIX work coordinator

2

O

O

S
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- Where To Find
PH ENIX PHENIX Engineering Info

It's going to be busy
during the run,

Then busier still
during the ‘09
shutdown

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

JODIOOPUOPIOPOISOIS00III 0000000000

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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